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Grant All-Detail Report
2012 - Clean Water Assistance

Grant Title - 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Grant ID - C13-4560
Organization - Clearwater River WD

Grant Awarded Amount $738,750.00 Grant Execution Date
Required Match Amount $184,687.50 Grant End Date 1/1/2020
Required Match % 25% Grant Day To Day Contact Dennis  Loewen

Budget Summary

Budgeted Spent Balance Remaining*
Total Grant Amount $738,750.00 $666,081.78 $72,668.22
Total Match Amount $246,250.00 $223,732.26 $22,517.74
Total Other Funds $0.00 $0.00 $0.00
Total $985,000.00 $889,814.04 $95,185.96
*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Budget Details

Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund
CWF Kimball Stormwater PH II -
Grant Administration/Management

Administration
/Coordination

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$19,690.00 $13,443.8
3

9/30/2015 N

CWF Kimball Stormwater PH II -
Grant Administration/Management

Administration
/Coordination

Local Fund Local Match Kimball PH II
CRWD - A&M, Land/Easement
Purchase, Engineering,
Construction

$5,000.00 $5,000.00 11/14/2012 Y
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Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund

CWF Kimball Stormwater PH II -
Land & Water Project

Urban
Stormwater
Management
Practices

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$444,935.0
0

$388,220.
24

9/4/2015 N

CWF Kimball Stormwater PH II -
Land & Water Project

Urban
Stormwater
Management
Practices

Local Fund Local Match - City of Kimball
Street Improvements Project

$80,000.00 $80,000.0
0

11/26/2013 Y

CWF Kimball Stormwater PH II -
Land & Water Project

Urban
Stormwater
Management
Practices

Local Fund Local Match Kimball PH II
CRWD - A&M, Land/Easement
Purchase, Engineering,
Construction

$148,750.0
0

$126,232.
26

9/4/2015 Y

CWF Kimball Stormwater PH II -
Project Development

Urban
Stormwater
Management
Practices

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$59,125.00 $54,075.0
0

5/7/2013 N

CWF Kimball Stormwater PH II -
Technical & Engineering

Urban
Stormwater
Management
Practices

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$215,000.0
0

$210,342.
71

9/30/2015 N

CWF Kimball Stormwater PH II -
Technical & Engineering

Urban
Stormwater
Management
Practices

Local Fund Local Match Kimball PH II
CRWD - A&M, Land/Easement
Purchase, Engineering,
Construction

$12,500.00 $12,500.0
0

9/30/2015 Y

Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Proposed Size / Unit Actual Size / Unit

 155M - Storm Water Retention
Basins

2 2 1  AC 1  AC

 587 - Structure for Water Control 1 3 725  LINEAR FEET 725  LINEAR FEET
 412 - Grassed Waterway and Swales 1 1 0.15  AC 0.15  AC
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Activity Details Total Action Count Total Activity Mapped Proposed Size / Unit Actual Size / Unit

 468 - Lined Waterway or Outlet 1 1 0.01  AC 0.01  AC
 587 - Structure for Water Control 1 2 1  COUNT 1  COUNT
 587 - Structure for Water Control 1 2 0.22  AC 0.22  AC
 350 - Sediment Basin 1 1 0.1  AC 0.1  AC
 587 - Structure for Water Control 1 1 450  LINEAR FEET 450  LINEAR FEET

Proposed Activity Indicators

Activity Name Indicator Name Value & Units Waterbody Calculation Tool Comments

Final Indicators Summary
Indicator Name Total Value Unit

SEDIMENT (TSS) 1.13 TONS/YR

PHOSPHORUS (EST. REDUCTION) 1,175.00 LBS/YR

Grant Activity

Grant Activity - CWF Kimball Stormwater PH II - Grant Administration/Management

Description Administration and Management of the project: "Clearwater Lake Chain TMDL Implementation: Kimball Stormwater Phase
II." This initiative includes: tracking costs, filing required reports, updating eLink, providing oversight and guidance to all
project participants, etc.

Initiative will be performed by Administrator Dennis Loewen.
Category ADMINISTRATION/COORDINATION

Start Date 1-Mar-12 End Date 30-Sep-15

Has Rates and Hours? No
Actual Results Administration and Management of the project, "Clearwater Lake Chain TMDL Implementation: Kimball Stormwater Phase

II," was completed under budget and on-time.
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Grant Activity - CWF Kimball Stormwater PH II - Land & Water Project

Description Labor and materials to install a series of BMPs to reduce phosphorus loads from stormwater to Lake Betsy (and
subsequently the rest of the Clearwater River Chain of Lakes) and protect and improve nearby Willow Creek, a trout
stream, from temperature and water quality impacts.

Category URBAN STORMWATER MANAGEMENT PRACTICES

Start Date 1-May-14 End Date 30-Sep-15

Has Rates and Hours? No
Actual Results 1) Up-sizing of grit chambers as part of Kimball's street improvement project are complete.

2) City of Kimball Street Improvements are complete.
3) Construction phase has begun.
4) Hendricks East Stormwater Basin w/ pretreatment cell and filter is complete.
5) Hendricks West Wetland Restoration w/ pretreatment cell and filter is complete.
5) Work is underway on the stormwater outlet on WINGO property.
6) Vegetated swale behind Hendricks Sand & Gravel complete.
7) Swale to route stormwater to vegetated area and away from Class 5 parking lot complete.
8) Work is underway to improve stormwater treatment in the area known as Willow Creek Park.
9) Storm sewer extension is complete.
10) Stormwater outlet on WINGO property is complete; WCA restoration order as part of this work item is complete.
11) Major construction items are complete.
12) SAFL Baffle / grit chamber installed in Willow Creek Park.
13) Wear coat paving complete.
14) Two alternative sub-projects installed: Arnold Implement Yard and Magnus Johnson Street South.
15) Improvements to reuse basin's irrigation in Willow Creek Park completed.
16) Punch list items completed.
17) Pumping of installed grit chambers completed.
18) All remaining land & water items completed; final pay application submitted and paid; Land & Water category
completed.
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Activity Action - SAFL Baffle Grit Chamber

Practice 587 - Structure for Water Control Count of Activities 1
Description Installation of St. Anthony Falls Laboratory (SAFL) Baffle and Grit Chamber combination near outfall to Willow

Creek Park and existing rain garden area to control amount of sediment runoff from city.
Proposed Size / Units 1.00 COUNT Lifespan 10 Years
Actual Size/Units 1.00 COUNT Installed Date

Final Indicator for SAFL Baffle Grit Chamber
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 20
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Grade Railroad Swale

Practice 587 - Structure for Water Control Count of Activities 1
Description Regrade a swale on railroad property to alleviate flooding of lot to the south, as well as provide some

treatment. This swale must be covered with crushed aggregate base to allow for vehicle travel, per agreement
with CP Rail.

Proposed Size / Units 0.22 AC Lifespan 30 Years
Actual Size/Units 0.22 AC Installed Date

Final Indicator for Grade Railroad Swale
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 69
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Emergency Overflow Swale

Practice 412 - Grassed Waterway and
Swales

Count of Activities 1

Description Re-grading of overflow swale to allow more treatment in upland wetland, as well as assisting with flooding
issues.

Proposed Size / Units 0.15 AC Lifespan 30 Years
Actual Size/Units 0.15 AC Installed Date

Final Indicator for Emergency Overflow Swale
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 300
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
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Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Stormwater Storage & Treatment Sites

Practice 155M - Storm Water Retention
Basins

Count of Activities 2

Description Expansion & improvement of existing stormwater storage sites, addition of filtration elements (ex. berms), and
reduction of peak stormwater flows to promote infiltration.

Proposed Size / Units 1.00 AC Lifespan 30 Years
Actual Size/Units 1.00 AC Installed Date

Final Indicator for Stormwater Storage & Treatment Sites
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 786
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Storm sewer extension w/ grit chambers installation

Practice 587 - Structure for Water Control Count of Activities 1
Description Extend storm sewer to capture more water for treatment as well as reducing impact from storm events on

Kimball Stormwater Ph I project.

Phosphorus reduction numbers from this activity are included as part of the Stormwater Storage & Treatment
Sites activities' phosphorus reduction number.

Proposed Size / Units 725.00 LINEAR FEET Lifespan 30 Years
Actual Size/Units 725.00 LINEAR FEET Installed Date

Activity Action - Reconstruct stormwater outlet

Practice 587 - Structure for Water Control Count of Activities 1
Description Reconstruct stormwater outlet from main treatment area by installing HDPE pipe and placing HDPE pipe inside

existing RCP culvert, along with flared end w/ rip rap. Such action protects wetland while maintained necessary
drainage and elevations.

Proposed Size / Units 450.00 LINEAR FEET Lifespan 30 Years
Actual Size/Units 450.00 LINEAR FEET Installed Date
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Activity Action - Sediment Forebay - Arnold Implement Yard

Practice 350 - Sediment Basin Count of Activities 1
Description A sediment forebay to lessen the amount of suspended solids transported to Willow Creek via runoff from

Arnolds' Implement Yard
Proposed Size / Units 0.10 AC Lifespan 30 Years
Actual Size/Units 0.10 AC Installed Date

Final Indicator for Sediment Forebay - Arnold Implement Yard
Indicator Name SEDIMENT (TSS) Value 1.125
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool Literature Value
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Magnus Johnson Street Outlet Stabilization

Practice 468 - Lined Waterway or Outlet Count of Activities 1
Description Placed angular rip-rap to stabilize the outlet of city stormwater works at the end of Magnus Johnson Street.
Proposed Size / Units 0.01 AC Lifespan In Perpetuity
Actual Size/Units 0.01 AC Installed Date
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Grant Activity - CWF Kimball Stormwater PH II - Project Development

Description Project development focuses on four things:
1) Merging related elements of City of Kimball's Street Improvement Project into the CWF project
2) Incorporating any assistance from Stearns County SWCD
3) Contact with prospective landowner(s)
4) Complete majority of project concept and schedule review by technical advisory committee before further work is
conducted.

Category URBAN STORMWATER MANAGEMENT PRACTICES

Start Date 1-Mar-12 End Date 31-Dec-13

Has Rates and Hours? No
Actual Results 1) Please see attached documents (project status memo, cost/benefit spreadsheet, and concept map) for a more detailed

update on where project development is currently. Easement acquisitions are in progress, and final design is ready to
begin.
2) Elements have been merged. City of Kimball has begun construction of their street improvement project.
3) Currently, assistance from Stearns County SWCD looks to be in the form of construction management. As such, we have
moved the $5,000 match from Stearns County from technical/engineering to land & water project.
4) After contact with the various potential land owners (3 private, Canadian Pacific Railroad, and Kimball School District),
we've narrowed in the focus. Again, see the attach documents for further information.
5) Majority of project concept has been completed, and a technical advisory committee meeting is being scheduled.
6) Project concept has been accepted by technical advisory committee, and wetland impacts have been accounted for
through Wetland Bank Credits.

Final Engineering Design has been completed. See Technical & Engineering item.
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Grant Activity - CWF Kimball Stormwater PH II - Technical & Engineering

Description Once majority concept is approved by technical advisory committee and CRWD Board of Managers, work will begin on
final design. The engineered plans & specifications will be uploaded to allow for review.

Construction engineering oversight services will be provided under this item once construction is underway.

Work will be completed primarily by Wenck Associates, Inc under contract with the CRWD. They are known in Minnesota
for their excellence in water resource management, and their staff provides depth of experience and credentials necessary
to complete this project. CRWD staff will provide assistance.

Category URBAN STORMWATER MANAGEMENT PRACTICES

Start Date 1-May-13 End Date 30-Sep-15

Has Rates and Hours? No
Actual Results 1) Concept has been approved by technical advisory committee.

2) Final engineering design has been completed. See attachment titled "Project Manual" for more information.
3) Permitting is almost complete; waiting on Army Corp of Engineers (ACOE) permit.
4) Bidding has been complete. Bid being held pending receipt of permit from ACOE.
5) ACOE permit has been received.
6) Construction is underway. See "Land & Water Project."
7) Construction engineering oversight, performed by Wenck Associates, Inc., is complete.
8) Post-construction engineering work (project sign-off, O&M plan development, remaining project closeout items) is
complete. Technical & Engineering category is completed.

Grant Attachments

Document Name Document Type Description

40% payment request approval Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/31/2014
All Details Report Workflow Generated Workflow Generated  - All Details Report - 12/09/2015
All Details Report Workflow Generated Workflow Generated  - All Details Report - 12/09/2015
All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/02/2015
All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/22/2015
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Document Name Document Type Description

All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/10/2014
All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/10/2014
All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/10/2014
All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/11/2014
Amendment Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
CAD Drawing - Arnold Implement Yard Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
CAD Drawing - Magnus Johnson Street South Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Clearwater RIver WD Final FY 2012 Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Concept Map - July 2013 Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Concept Map 1-31-2013.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Concept Map 1-31-2013.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Cost Beneift Comparison_1-31-13.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Cost Beneift Comparison_1-31-13.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Kimball Stormwater Phases I&II O&M Plan Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Memo - Implement Yard, City of Kimball Stormwater
Pond

Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)

Project Manual - Kimball PH II Stormwater Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Wenck Memo- Kimball PH II Project Update 013113.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
grant_app_general-added.rpt Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
grant_app_general.rpt Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)

 


