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Grant All-Detail Report
2012 - Clean Water Assistance

Grant Title - 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Grant ID - C13-4560
Organization - Clearwater River WD

Grant Awarded Amount $738,750.00 Grant Execution Date
Required Match Amount $184,687.50 Grant End Date 1/1/2020
Required Match % 25% Grant Day To Day Contact Dennis  Loewen

Budget Summary

Budgeted Spent Balance Remaining
Total Grant Amount $738,750.00 $149,833.37 $588,916.63
Total Match Amount $246,250.00 $117,201.58 $129,048.42
Total Other Funds $0.00 $0.00 $0.00
Total $985,000.00 $267,034.95 $717,965.05

Budget Details

Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund
CWF Kimball Stormwater PH II -
Grant Administration/Management

Administration
/Coordination

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$19,690.00 $5,824.15 12/31/2013 N

CWF Kimball Stormwater PH II -
Grant Administration/Management

Administration
/Coordination

Local Fund Local Match Kimball PH II
CRWD - A&M, Land/Easement
Purchase, Construction

$5,000.00 $5,000.00 11/14/2012 Y
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Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund

CWF Kimball Stormwater PH II -
Land & Water Project

Urban
Stormwater
Management
Practices

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$462,935.0
0

N

CWF Kimball Stormwater PH II -
Land & Water Project

Urban
Stormwater
Management
Practices

Local Fund Local Match - City of Kimball
Street Improvements Project

$80,000.00 $80,000.0
0

11/26/2013 Y

CWF Kimball Stormwater PH II -
Land & Water Project

Urban
Stormwater
Management
Practices

Local Fund Local Match Kimball PH II
CRWD - A&M, Land/Easement
Purchase, Construction

$161,250.0
0

$32,201.5
8

12/9/2013 Y

CWF Kimball Stormwater PH II -
Project Development

Urban
Stormwater
Management
Practices

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$59,125.00 $59,125.0
0

5/7/2013 N

CWF Kimball Stormwater PH II -
Technical & Engineering

Urban
Stormwater
Management
Practices

Current
State Grant

2012 - Clean Water Assistance
- Clearwater River WD
(WSHED)

$197,000.0
0

$84,884.2
2

12/31/2013 N

Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Size / Unit

 412 - Grassed Waterway and Swales 1 1 0  AC
 587 - Structure for Water Control 2 5 0  AC
 587 - Structure for Water Control 2 0 0  LINEAR FEET
 155M - Storm Water Retention Basins 1 2 0  AC
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Indicators Summary
Indicator Name Total Value Unit

PHOSPHORUS (EST. REDUCTION) 1175 LBS/YR

Grant Activity

Grant Activity - CWF Kimball Stormwater PH II - Grant Administration/Management

Description Administration and Management of the project: "Clearwater Lake Chain TMDL Implementation: Kimball Stormwater Phase
II." This initiative includes: tracking costs, filing required reports, updating eLink, providing oversight and guidance to all
project participants, etc.

Initiative will be performed by Administrator Dennis Loewen.
Category ADMINISTRATION/COORDINATION
Start Date 1-Mar-12 End Date
Rates and Hours
Actual Results

Grant Activity - CWF Kimball Stormwater PH II - Land & Water Project

Description Labor and materials to install a series of BMPs to reduce phosphorus loads from stormwater to Lake Betsy (and
subsequently the rest of the Clearwater River Chain of Lakes) and protect and improve nearby Willow Creek, a trout
stream, from temperature and water quality impacts.

Category URBAN STORMWATER MANAGEMENT PRACTICES
Start Date End Date
Rates and Hours
Actual Results
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Activity Action - Rain Gardens

Practice 587 - Structure for Water Control Count of Activities 6
Description Installation of 2 rain gardens in the City of Kimball to slow rate of runoff and allow opportunity for additional

infiltration.
Proposed Size / Units 0.01 AC Lifespan 10 Years
Actual Size/Units  AC Installed Date
Final Indicator for Rain Gardens
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 20
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Grade Railroad Swale

Practice 587 - Structure for Water Control Count of Activities 6
Description Regrade a swale on railroad property to alleviate flooding of lot to the south, as well as provide some

treatment. This swale must be covered with crushed aggregate base to allow for vehicle travel, per agreement
with CP Rail.

Proposed Size / Units 0.22 AC Lifespan 30 Years
Actual Size/Units  AC Installed Date
Final Indicator for Grade Railroad Swale
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 69
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Emergency Overflow Swale

Practice 412 - Grassed Waterway and
Swales

Count of Activities 6

Description Re-grading of overflow swale to allow more treatment in upland wetland, as well as assisting with flooding
issues.

Proposed Size / Units 0.15 AC Lifespan 30 Years
Actual Size/Units  AC Installed Date
Final Indicator for Emergency Overflow Swale
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 300
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Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Stormwater Storage & Treatment Sites

Practice 155M - Storm Water Retention
Basins

Count of Activities 6

Description Expansion & improvement of existing stormwater storage sites, addition of filtration elements (ex. berms),
and reduction of peak stormwater flows to promote infiltration.

Proposed Size / Units 1 AC Lifespan 30 Years
Actual Size/Units  AC Installed Date
Final Indicator for Stormwater Storage & Treatment Sites
Indicator Name PHOSPHORUS (EST. REDUCTION) Value 786
Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model
Waterbody Willow Creek; Lake Betsy; Clearwater River Chain

Activity Action - Storm sewer extension w/ grit chambers installation

Practice 587 - Structure for Water Control Count of Activities 6
Description Extend storm sewer to capture more water for treatment as well as reducing impact from storm events on

Kimball Stormwater Ph I project.

Phosphorus reduction numbers from this activity are included as part of the Stormwater Storage & Treatment
Sites activities' phosphorus reduction number.

Proposed Size / Units 725 LINEAR FEET Lifespan 30 Years
Actual Size/Units  LINEAR FEET Installed Date

Activity Action - Reconstruct stormwater outlet

Practice 587 - Structure for Water Control Count of Activities 6
Description Reconstruct stormwater outlet from main treatment area by installing HDPE pipe and placing HDPE pipe

inside existing RCP culvert, along with flared end w/ rip rap. Such action protects wetland while maintained
necessary drainage and elevations.

Proposed Size / Units 450 LINEAR FEET Lifespan 30 Years
Actual Size/Units  LINEAR FEET Installed Date
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Grant Activity - CWF Kimball Stormwater PH II - Project Development

Description Project development focuses on four things:
1) Merging related elements of City of Kimball's Street Improvement Project into the CWF project
2) Incorporating any assistance from Stearns County SWCD
3) Contact with prospective landowner(s)
4) Complete majority of project concept and schedule review by technical advisory committee before further work is
conducted.

Category URBAN STORMWATER MANAGEMENT PRACTICES
Start Date 1-Mar-12 End Date
Rates and Hours
Actual Results 1) Please see attached documents (project status memo, cost/benefit spreadsheet, and concept map) for a more detailed

update on where project development is currently. Easement acquisitions are in progress, and final design is ready to begin.
2) Elements have been merged. City of Kimball has begun construction of their street improvement project.
3) Currently, assistance from Stearns County SWCD looks to be in the form of construction management. As such, we have
moved the $5,000 match from Stearns County from technical/engineering to land & water project.
4) After contact with the various potential land owners (3 private, Canadian Pacific Railroad, and Kimball School District),
we've narrowed in the focus. Again, see the attach documents for further information.
5) Majority of project concept has been completed, and a technical advisory committee meeting is being scheduled.
6) Project concept has been accepted by technical advisory committee, and wetland impacts has been accounted for
through Wetland Bank Credits.

Final Engineering Design has been completed. See Technical & Engineering item.
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Grant Activity - CWF Kimball Stormwater PH II - Technical & Engineering

Description Once majority concept is approved by technical advisory committee and CRWD Board of Managers, work will begin on final
design. The engineered plans & specifications will be uploaded to allow for review.

Work will be completed primarily by Wenck Associates, Inc under contract with the CRWD. They are known in Minnesota
for their excellence in water resource management, and their staff provides depth of experience and credentials necessary
to complete this project. CRWD staff will provide assistance.

Category URBAN STORMWATER MANAGEMENT PRACTICES
Start Date 1-May-13 End Date
Rates and Hours
Actual Results 1) Concept has been approved by technical advisory committee.

2) Final engineering design has been completed. See attachment titled " Project Manual" for more information.
3) Permitting is almost complete; waiting on Army Corp of Engineers (ACOE) permit.
4) Bidding has been complete. Bid being held pending receipt of permit from ACOE.

Construction phase will begin once ACOE permit is received.

Grant Attachments

Document Name Document Type Description

All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/31/2014
Concept Map - July 2013 Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Concept Map 1-31-2013.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Concept Map 1-31-2013.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Cost Beneift Comparison_1-31-13.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Cost Beneift Comparison_1-31-13.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Project Manual - Kimball PH II Stormwater Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
Wenck Memo- Kimball PH II Project Update 013113.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
grant_app_general-added.rpt Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)
grant_app_general.rpt Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED)

 


