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Grant All-Detail Report 

2012 - Clean Water Assistance 

 

 

Grant Title - 2012 - Clean Water Assistance - Clearwater River WD (WSHED)  

Grant ID - C13-4560 

Organization - Clearwater River WD  

 

Grant Awarded Amount $738,750.00 Grant Execution Date  

Required Match Amount $184,687.50 Grant End Date 1/1/2020 

Required Match % 25% Grant Day To Day Contact Dennis  Loewen 

 

Budget Summary  

 Budgeted Spent Balance Remaining* 

Total Grant Amount $738,750.00 $666,081.78 $72,668.22 

Total Match Amount $246,250.00 $223,732.26 $22,517.74 

Total Other Funds $0.00 $0.00 $0.00 

Total $985,000.00 $889,814.04 $95,185.96 
*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts. 

Budget Details  

Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

CWF Kimball Stormwater PH II - 
Grant Administration/Management      

Administration
/Coordination 

Current 
State Grant 

2012 - Clean Water Assistance - 
Clearwater River WD (WSHED) 

$19,690.00  $13,443.83  9/30/2015 N 

CWF Kimball Stormwater PH II - 
Grant Administration/Management      

Administration
/Coordination 

Local Fund Local Match Kimball PH II 
CRWD - A&M, Land/Easement 
Purchase, Engineering, 
Construction 

$5,000.00  $5,000.00  11/14/2012 Y 
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Activity Name 
Activity 

Category Source Type Source Description Budgeted Spent 

Last 

Transaction 

Date 

Matching 

Fund 

CWF Kimball Stormwater PH II - Land 
& Water Project      

Urban 
Stormwater 
Management 
Practices 

Current 
State Grant 

2012 - Clean Water Assistance - 
Clearwater River WD (WSHED) 

$444,935.00  $388,220.2

4  

9/4/2015 N 

CWF Kimball Stormwater PH II - Land 
& Water Project      

Urban 
Stormwater 
Management 
Practices 

Local Fund Local Match - City of Kimball 
Street Improvements Project 

$80,000.00  $80,000.00  11/26/2013 Y 

CWF Kimball Stormwater PH II - Land 
& Water Project      

Urban 
Stormwater 
Management 
Practices 

Local Fund Local Match Kimball PH II 
CRWD - A&M, Land/Easement 
Purchase, Engineering, 
Construction 

$148,750.00  $126,232.2

6  

9/4/2015 Y 

CWF Kimball Stormwater PH II - 
Project Development      

Urban 
Stormwater 
Management 
Practices 

Current 
State Grant 

2012 - Clean Water Assistance - 
Clearwater River WD (WSHED) 

$59,125.00  $54,075.00  5/7/2013 N 

CWF Kimball Stormwater PH II - 
Technical & Engineering      

Urban 
Stormwater 
Management 
Practices 

Current 
State Grant 

2012 - Clean Water Assistance - 
Clearwater River WD (WSHED) 

$215,000.00  $210,342.7

1  

9/30/2015 N 

CWF Kimball Stormwater PH II - 
Technical & Engineering      

Urban 
Stormwater 
Management 
Practices 

Local Fund Local Match Kimball PH II 
CRWD - A&M, Land/Easement 
Purchase, Engineering, 
Construction 

$12,500.00  $12,500.00  9/30/2015 Y 

  

 

Activity Details Summary 

Activity Details Total Action Count  Total Activity Mapped   Proposed Size / Unit Actual Size / Unit 

 155M - Storm Water Retention Basins 2 2 1  AC 1  AC 

 587 - Structure for Water Control 1 3 725  LINEAR FEET 725  LINEAR FEET 

 412 - Grassed Waterway and Swales 1 1 0.15  AC 0.15  AC 

 468 - Lined Waterway or Outlet 1 1 0.01  AC 0.01  AC 
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Activity Details Total Action Count  Total Activity Mapped   Proposed Size / Unit Actual Size / Unit 

 587 - Structure for Water Control 1 2 1  COUNT 1  COUNT 

 587 - Structure for Water Control 1 2 0.22  AC 0.22  AC 

 350 - Sediment Basin 1 1 0.1  AC 0.1  AC 

 587 - Structure for Water Control 1 1 450  LINEAR FEET 450  LINEAR FEET 

   

 

Proposed Activity Indicators 

Activity Name Indicator Name Value & Units Waterbody Calculation Tool Comments 
 

Final Indicators Summary 

Indicator Name Total Value  Unit   

SEDIMENT (TSS) 1.13 TONS/YR 

PHOSPHORUS (EST. REDUCTION) 1,175.00 LBS/YR 

 

Grant Activity  

Grant Activity - CWF Kimball Stormwater PH II - Grant Administration/Management  

Description Administration and Management of the project: "Clearwater Lake Chain TMDL Implementation: Kimball Stormwater Phase 

II." This initiative includes: tracking costs, filing required reports, updating eLink, providing oversight and guidance to all 

project participants, etc.  

  

Initiative will be performed by Administrator Dennis Loewen.  

Category ADMINISTRATION/COORDINATION 

Start Date 1-Mar-12 End Date 30-Sep-15 

Has Rates and Hours? No 

Actual Results Administration and Management of the project, "Clearwater Lake Chain TMDL Implementation: Kimball Stormwater Phase 

II," was completed under budget and on-time.    
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Grant Activity - CWF Kimball Stormwater PH II - Land & Water Project  

Description Labor and materials to install a series of BMPs to reduce phosphorus loads from stormwater to Lake Betsy (and subsequently 

the rest of the Clearwater River Chain of Lakes) and protect and improve nearby Willow Creek, a trout stream, from 

temperature and water quality impacts.  

Category URBAN STORMWATER MANAGEMENT PRACTICES 

Start Date 1-May-14 End Date 30-Sep-15 

Has Rates and Hours? No 

Actual Results 1) Up-sizing of grit chambers as part of Kimball's street improvement project are complete.   

2) City of Kimball Street Improvements are complete.   

3) Construction phase has begun.   

4) Hendricks East Stormwater Basin w/ pretreatment cell and filter is complete.  

5) Hendricks West Wetland Restoration w/ pretreatment cell and filter is complete.   

5) Work is underway on the stormwater outlet on WINGO property.   

6) Vegetated swale behind Hendricks Sand & Gravel complete.  

7) Swale to route stormwater to vegetated area and away from Class 5 parking lot complete.   

8) Work is underway to improve stormwater treatment in the area known as Willow Creek Park.   

9) Storm sewer extension is complete.   

10) Stormwater outlet on WINGO property is complete; WCA restoration order as part of this work item is complete.   

11) Major construction items are complete.   

12) SAFL Baffle / grit chamber installed in Willow Creek Park.   

13) Wear coat paving complete.   

14) Two alternative sub-projects installed: Arnold Implement Yard and Magnus Johnson Street South.   

15) Improvements to reuse basin's irrigation in Willow Creek Park completed.   

16) Punch list items completed.   

17) Pumping of installed grit chambers completed.   

18) All remaining land & water items completed; final pay application submitted and paid; Land & Water category completed.  
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Activity Action - SAFL Baffle Grit Chamber  

Practice 587 - Structure for Water Control Count of Activities 1 

Description Installation of St. Anthony Falls Laboratory (SAFL) Baffle and Grit Chamber combination near outfall to Willow 

Creek Park and existing rain garden area to control amount of sediment runoff from city.  

Proposed Size / Units 1.00 COUNT Lifespan 10 Years 

Actual Size/Units 1.00 COUNT Installed Date  

Final Indicator for SAFL Baffle Grit Chamber 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 20 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model 

Waterbody Willow Creek; Lake Betsy; Clearwater River Chain 
   

Activity Action - Grade Railroad Swale   

Practice 587 - Structure for Water Control Count of Activities 1 

Description Regrade a swale on railroad property to alleviate flooding of lot to the south, as well as provide some treatment. 

This swale must be covered with crushed aggregate base to allow for vehicle travel, per agreement with CP Rail.  

Proposed Size / Units 0.22 AC Lifespan 30 Years 

Actual Size/Units 0.22 AC Installed Date  

Final Indicator for Grade Railroad Swale  

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 69 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model 

Waterbody Willow Creek; Lake Betsy; Clearwater River Chain 
   

Activity Action - Emergency Overflow Swale  

Practice 412 - Grassed Waterway and 

Swales 

Count of Activities 1 

Description Re-grading of overflow swale to allow more treatment in upland wetland, as well as assisting with flooding issues.  

Proposed Size / Units 0.15 AC Lifespan 30 Years 

Actual Size/Units 0.15 AC Installed Date  

Final Indicator for Emergency Overflow Swale 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 300 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model 

Waterbody Willow Creek; Lake Betsy; Clearwater River Chain 
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Activity Action - Stormwater Storage & Treatment Sites  

Practice 155M - Storm Water Retention 

Basins 

Count of Activities 2 

Description Expansion & improvement of existing stormwater storage sites, addition of filtration elements (ex. berms), and 

reduction of peak stormwater flows to promote infiltration.  

Proposed Size / Units 1.00 AC Lifespan 30 Years 

Actual Size/Units 1.00 AC Installed Date  

Final Indicator for Stormwater Storage & Treatment Sites 

Indicator Name  PHOSPHORUS (EST. REDUCTION) Value 786 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR Calculation Tool P8 Urban Catchment Model 

Waterbody Willow Creek; Lake Betsy; Clearwater River Chain 
   

Activity Action - Storm sewer extension w/ grit chambers installation  

Practice 587 - Structure for Water Control Count of Activities 1 

Description Extend storm sewer to capture more water for treatment as well as reducing impact from storm events on 

Kimball Stormwater Ph I project.   

  

Phosphorus reduction numbers from this activity are included as part of the Stormwater Storage & Treatment 

Sites activities' phosphorus reduction number.  

Proposed Size / Units 725.00 LINEAR FEET Lifespan 30 Years 

Actual Size/Units 725.00 LINEAR FEET Installed Date  

   

Activity Action - Reconstruct stormwater outlet  

Practice 587 - Structure for Water Control Count of Activities 1 

Description Reconstruct stormwater outlet from main treatment area by installing HDPE pipe and placing HDPE pipe inside 

existing RCP culvert, along with flared end w/ rip rap. Such action protects wetland while maintained necessary 

drainage and elevations.  

Proposed Size / Units 450.00 LINEAR FEET Lifespan 30 Years 

Actual Size/Units 450.00 LINEAR FEET Installed Date  
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Activity Action - Sediment Forebay - Arnold Implement Yard  

Practice 350 - Sediment Basin Count of Activities 1 

Description A sediment forebay to lessen the amount of suspended solids transported to Willow Creek via runoff from 

Arnolds' Implement Yard 

Proposed Size / Units 0.10 AC Lifespan 30 Years 

Actual Size/Units 0.10 AC Installed Date  

Final Indicator for Sediment Forebay - Arnold Implement Yard 

Indicator Name  SEDIMENT (TSS) Value 1.125 

Indicator Subcategory/Units WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR Calculation Tool Literature Value 

Waterbody Willow Creek; Lake Betsy; Clearwater River Chain 
   

Activity Action - Magnus Johnson Street Outlet Stabilization  

Practice 468 - Lined Waterway or Outlet Count of Activities 1 

Description Placed angular rip-rap to stabilize the outlet of city stormwater works at the end of Magnus Johnson Street.  

Proposed Size / Units 0.01 AC Lifespan In Perpetuity 

Actual Size/Units 0.01 AC Installed Date  

      



Report created on:11/18/15       Page 8 of 10  

Grant Activity - CWF Kimball Stormwater PH II - Project Development  

Description Project development focuses on four things:  

1) Merging related elements of City of Kimball's Street Improvement Project into the CWF project  

2) Incorporating any assistance from Stearns County SWCD  

3) Contact with prospective landowner(s)  

4) Complete majority of project concept and schedule review by technical advisory committee before further work is 

conducted.  

Category URBAN STORMWATER MANAGEMENT PRACTICES 

Start Date 1-Mar-12 End Date 31-Dec-13 

Has Rates and Hours? No 

Actual Results 1) Please see attached documents (project status memo, cost/benefit spreadsheet, and concept map) for a more detailed 

update on where project development is currently. Easement acquisitions are in progress, and final design is ready to begin.  

2) Elements have been merged. City of Kimball has begun construction of their street improvement project.   

3) Currently, assistance from Stearns County SWCD looks to be in the form of construction management. As such, we have 

moved the $5,000 match from Stearns County from technical/engineering to land & water project.   

4) After contact with the various potential land owners (3 private, Canadian Pacific Railroad, and Kimball School District), 

we've narrowed in the focus. Again, see the attach documents for further information.  

5) Majority of project concept has been completed, and a technical advisory committee meeting is being scheduled.   

6) Project concept has been accepted by technical advisory committee, and wetland impacts have been accounted for 

through Wetland Bank Credits.   

  

Final Engineering Design has been completed. See Technical & Engineering item.    

   



Report created on:11/18/15       Page 9 of 10  

Grant Activity - CWF Kimball Stormwater PH II - Technical & Engineering  

Description Once majority concept is approved by technical advisory committee and CRWD Board of Managers, work will begin on final 

design. The engineered plans & specifications will be uploaded to allow for review.   

  

Construction engineering oversight services will be provided under this item once construction is underway.   

  

Work will be completed primarily by Wenck Associates, Inc under contract with the CRWD. They are known in Minnesota for 

their excellence in water resource management, and their staff provides depth of experience and credentials necessary to 

complete this project. CRWD staff will provide assistance. 

Category URBAN STORMWATER MANAGEMENT PRACTICES 

Start Date 1-May-13 End Date 30-Sep-15 

Has Rates and Hours? No 

Actual Results 1) Concept has been approved by technical advisory committee.   

2) Final engineering design has been completed. See attachment titled "Project Manual" for more information.   

3) Permitting is almost complete; waiting on Army Corp of Engineers (ACOE) permit.   

4) Bidding has been complete. Bid being held pending receipt of permit from ACOE.   

5) ACOE permit has been received.   

6) Construction is underway. See "Land & Water Project."  

7) Construction engineering oversight, performed by Wenck Associates, Inc., is complete.   

8) Post-construction engineering work (project sign-off, O&M plan development, remaining project closeout items) is 

complete. Technical & Engineering category is completed.   

  

   

   

Grant Attachments 

Document Name Document Type Description 

40% payment request approval Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/31/2014 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/02/2015 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 01/22/2015 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/10/2014 
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Document Name Document Type Description 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/10/2014 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/10/2014 

All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/11/2014 

Amendment Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

CAD Drawing - Arnold Implement Yard Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

CAD Drawing - Magnus Johnson Street South Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Concept Map - July 2013 Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Concept Map 1-31-2013.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Concept Map 1-31-2013.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Cost Beneift Comparison_1-31-13.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Cost Beneift Comparison_1-31-13.pdf Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Kimball Stormwater Phases I&II O&M Plan Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Memo - Implement Yard, City of Kimball 

Stormwater Pond 

Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Project Manual - Kimball PH II Stormwater Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

Wenck Memo- Kimball PH II Project Update 

013113.pdf 

Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

grant_app_general-added.rpt Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

grant_app_general.rpt Grant 2012 - Clean Water Assistance - Clearwater River WD (WSHED) 

 

 


